

WEEKLY PROJECT UPDATE

January 12, 2018



CR 110 South (US 79 to Limmer Loop)

Prime Contractor: Chasco Constructors

Anticipated Completion: Summer 2018

Progress this week:

- Chasco Constructors:
 - Completed placing concrete riprap south of Limmer Loop.
 - Paved Type B asphalt from US 79 to the McNutt Creek Bridge.
 - Placed seeding and soil retention blankets from CR 122 to Salvador Lane

Work Scheduled next week:

- Chasco Constructors:
 - Close the Parma Street intersection on Tuesday January 16th for reconstruction.
 - Place metal beam guard fence and end treatments at the McNutt Creek Bridge.
 - Place concrete riprap mowstrips for metal beam guard fence at the McNutt Creek Bridge.

Lane Closures:

- The Parma Street intersection at CR 110 will be closed January 16th for reconstruction. The duration of this work is approximately 21 days. Detoured traffic will use Mozart Lane.
- Seven (7) days advanced notice will be posted on message boards for road closures.

General Notes:

- Watch for construction equipment entering and exiting the work zones along CR 110.

Contact Clayton Weber, Construction Manager, HNTB, at (512) 539-9342 or cweber@hntb.com with any questions.