

# WEEKLY PROJECT UPDATE

April 14, 2017



## Forest North Drainage Improvements - Phase 1

(Sherbrooke Zone: Meadowheath Dr., Sherbrooke St., Sherbourne St.)

(Braeburn Zone: Broadmeade Ave., Braeburn Glen St., Moorberry St., Woodthorpe St.)

(Stillforest Zone: Meadowheath Dr., Stillforest St., Chatterton Ct., Tottenham Ct.)

**Prime Contractor: DeNucci Contractors**

**Anticipated Completion: Spring 2018**

### Progress this Week:

- DeNucci:
  - Completed installing concrete pipe culverts in the Braeburn Zone.
  - Completed lowering water services in the Braeburn Zone.
  - Completed relocating an existing COA 8" water line to complete the installation of storm sewer in the Braeburn Glen Zone.
  - Continued concrete riprap placement around drainage inlets in the Braeburn Zone.

### Two Week Schedule:

- DeNucci:
  - Complete concrete riprap placement around drainage inlets in the Braeburn Zone.
  - Continue water line relocation work in the Stillforest Zone.

### Lane Closures:

- Intermittent lane closures on Moorberry, Woodthorpe and Broadmeade in the Braeburn Zone.

### General Notes:

- Residents in Stillforest Zone have been notified of upcoming work.
- All work mentioned above is contingent upon weather conditions.

Contact Clayton Weber, Construction Manager, HNTB, at (512) 539-9342 or [cweber@hntb.com](mailto:cweber@hntb.com) with any questions.