

WEEKLY PROJECT UPDATE

May 19, 2017



Forest North Drainage Improvements - Phase 1

(Sherbrooke Zone: Meadowheath Dr., Sherbrooke St., Sherbourne St.)

(Braeburn Zone: Broadmeade Ave., Braeburn Glen St., Moorberry St., Woodthorpe St.)

(Stillforest Zone: Meadowheath Dr., Stillforest St., Chatterton Ct., Tottenham Ct.)

Prime Contractor: DeNucci Contractors

Anticipated Completion: Spring 2018

Progress this Week:

- DeNucci:
 - Completed water line relocations and testing in the Stillforest Zone.
 - Continued installing stormwater pipe in the Stillforest Zone.

Two Week Schedule:

- DeNucci:
 - Continue installing stormwater pipe in the Stillforest Zone.
 - Complete concrete driveways in the Braeburn Zone.
 - Adjust ditch grades and inlets at Moorberry and Woodthorpe intersection in the Braeburn Zone.
 - Only asphalt patching remains in the Sherbrooke Zone.

Lane Closures:

- Intermittent lane/road closures on Stillforest Street and Meadowheath in the Stillforest Zone.
- Intermittent lane/road closures on Moorberry, Woodthorpe and Broadmeade in the Braeburn Zone.

General Notes:

- Residents in Stillforest Zone have been notified of upcoming work.
- All work mentioned above is contingent upon weather conditions.

Contact Clayton Weber, Construction Manager, HNTB, at (512) 539-9342 or cweber@hntb.com with any questions.